
MEMORANDUM 

DATE: March 31,2015 

SUBJECT: Approval and Annual Funding Projections for Implementation ofTronox 
Settlement for FY2015 · 

FROM: Chip Poalinelli, Tronox NAUM Coordinator, Region 9 

Lisa Price, Tronox NAUM Coordinator, Region 6 

TO: Clancy Tenley, Assistant Director, Superfund Division, Region 9 

THRU: Ben Banipal, Associate Director, Te~hn~l and Enforcement Branch, Region 6 

SSID Nos.: A6Ki, 099R ~~ 

I. Introduction 

This memorandum documents the proposed assessment and data management activities and 
associated funding for implementation of the Tronox Settlement (In re: Tronox 
Incorporated, et al, Case No. 09-10156 (Bankruptcy, S.D.N.Y) for fiscal year 2015 
(FY20 15) and seeks your approval for moving forward with these projects. This 
memorandum covers both Region 6 and Region 9 activities in FY2015. 

II. Background 

The Tronox Navajo Area Uranium Mines ("Tronox NAUM") are located primarily in the 
Grants Mining District in New Mexico and on the Navajo Nation in the Cove Wash area and 
Eastern Agency. During the January 19-23, 2015, meeting ("January meeting") between the 
EPA and the Navajo Nation, the EPA proposed the following FY2015 activities: with (1) 
ASPECT flyover work (Cove Area); (2) Data Management project; (3) Cove Area Regional 
Assessment at Cove Wash project; (4) EE/CA Section 32 and 33 mines; (5) Quivira finalize 
EE/CA and interim removal action; (6) Ground Water Assessment in the San Mateo Creek 
Basin Watershed; (7) Removal Assessment at the Section 35 and 36 mine sites. 

III. Approved Activities and Projected Funding for FY2015 

The projected contract funding for these projects for FY2015 is based on information 
currently available and the best estimates of the project team proposing the work to be 
accomplished at the Tronox NAUMs and the Quivira Mines in FY2015. Estimated contract 
funding and scope for these project will be further defined during the work plan process. 
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a. Aspect flyover work- estimated cost $100,000 (Region 9); 
b. Data Management project- estimated cost $200,000 (Region 9); 
c. Cove Area assessment project- estimated contracting costs are 

$1,200,000 (Region 9); 
d. EE/CA Section 32 and 33 mines- estimated cost $200,000 (Region 9); 
e. Quivira ongoing activities - finalizing EE/CA, community involvement, 

interim removal, and structural testing of the RWPR bridge- estimated 
cost $400,000 (Region 9); 

f. Ground Water Assessment in the San Mateo Creek Basin Watershed
estimated contractor cost $1,400,000 (Region 6); and 

g. Removal Assessment at the Section 35 and 36 Mine Sites- estimated 
contractor cost $1,800,000 (Region 6). 

Total Projected Funds for FY2015 = $5,300,000 

In addition to the contracting costs summarized above, there will be EPA costs (payroll, 
travel, expenses, and grants) associated with these projects that will be reported in the Special 
Account Monthly Tracking Report. 

IV. Justification 

The activities and amounts noted above are based on an analysis by EPA Region 9 and 
Region 6 regarding the most urgent tasks to prepare for cleanup of the Tronox NAUM and 
the Quivira Mine Site, following consultation with the Navajo Nation and coordination with 
the State of New Mexico. 

V. Anticipated Costs and Accounting 

Future costs presented in this "Annual Funding Platming Memo" are estimates. Region 9 
and Region 6 will be examining quarterly summaries of expenditures in order to further 
refine these estimates and determine whether supplemental funding will be needed for their 
efforts in FY2015. If additional funding is needed in FY2015, the Tronox Coordinators will 
present a request for approval of supplemental funding, along with a justification and cost 
estimate. An "Annual Funding Memo" for FY2016 funding will be presented no later than 
September 30, 2015. 

VI. Approval for FY2015 Funding 

The EPA Tronox NAUM Coordinators recommend the proposed FY2015 activities and 
estimated funding for the Tronox NAUM and the Quivira Mine Site Special Account as 
described in Section III. 

Please indicate your approval or disapproval on the signature lines provided below. We look 
forward to responding to any questions or concerns. 
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fund Division, Region 9 Date 

NOT APPROVED: 

Clancy Tenley, Assistant Director, Superfund Division, Region 9 Date 
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